SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:41PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 027 Const Calendar Day: 193 Date: 20-Mar-2010 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 08-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
OBG Bolting & Welding
ABF crews came to the site at 6:55 AM. Crews had to work on 1 E - 2 E welding the North side

wall (Wall F) & lower plates cleaning , 2 E - 3 E welding the lower plates on the South wing & side walls ,
Prepare the top plates to be U Ted . Crews started at 7:00 AM.

[]

James , & Sangtao had to work on the side wall platesin 2 E - 3 E . Crews had to clean , grind ,

& prepare the weld to be M Ted .
James had to work on the South wall (Wall B ) . He had to cut the top & bottom of the weld

0.1 meter long cuts , weld , grind , & prepare wall B to be MT ed . He had to prepare his tools & equipment
He started at 7:15 AM. He was done at 3:10 PM.

Sangtao had to work on the North side wall ( Wall F ) he had to grind , clean , & prepare the weld
to be M T ed . He started at 7:10 AM. He was done at 11:00 AM.

After that, Sangtao joined Kenneth grinding the top plates , & later Salvador on the lower plates to
the end of the shift .

Kenneth had to work on the top plates . He had to grind the top of the weld , clean the surface of
the top plates , & prepare itto be U T ed . He started at 7:10 AM.

Steven , & Tom were on the site to U T the top plates

Rory , Jeremy & Gus Makris had to work on the lower plates . Crews had to prepare for next week
weld . Crews had to place the heating system unit under the weld & wrap it with thermal blankets on the
South side . Crews started at 7:30 AM. They were done at 11:30 AM.

After that , crews to work on the North side . Following the same procedures as the South side .
Crews were done at 3:15 PM.

Salvador , & Lloyd had to work on 1 E - 2 E lower plates . Crews had to work on the back of the
weld . They had to cut the back of the weld using the plasma cutter , grind , clean & prepare the weld to be
U T ed . Crews started at 7:20 AM. They were done at 3:15 PM.

Jinquan , & Chun had to work on the North wall (Wall F) . Crews had to grind , & clean the back
of the weld . They had to prepare their tools & equipment . Crews started at 7:10 AM. Crews were done at
12:00 PM.

In the afternoon , Jinquan had to work on 2 E - 3 E North wall . He had to cut the back bar . He
had to mobilize his equipment to the site . He was done at 1:10 PM. He started to cut the back bar at 1:20
PM. He was done at 3:10 PM. Jeff was on the site

Chun had to weld the North wall (wall F ) between 1 E - 2 E . He started to weld at 12:45 PM.

He was done at 3:15 PM. Boneficio & Jim were on the site
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Jordan & Mitch had to work with all crews in all areas . Crews had to weld the South corner in the

middle section between 2 E - 3 E .

In addition to that , crews had to work with all inspectors for the upcoming weld repairs . Bernie ,

& Jessie were on site to MT North & South walls

All crews had to wrap up their tools & equipment . They left at 3:30 PM.

Jim , Bernie , Steven , Tom , Jessie , Bonifacio , Jeff , & Dan were on the site working with the

welders in all locations .

04-0120F4 Bid Item: 056 E-L02-OBG.056
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 02 OBG Erect structural steel

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP GUS MAKRIS 0.00 8.00 0.00 8.00 D
Ironworker JNM JAMES ZHEN 0.00 8.00 0.00 8.00 |:|
Ironworker JNM MITCHELL SITTINGER 0.00 8.00 0.00 8.00 D
Ironworker APP KENNETH CHAPTELL 0.00 8.00 0.00 8.00 D
Ironworker JNM JORDAN HAZELAAR 0.00 8.00 0.00 8.00 D
Ironworker JNM SANGTAO HUANG 0.00 8.00 0.00 8.00 D
Ironworker JNM SALVADOR SANDOVAL 0.00 8.00 0.00 8.00 D
Ironworker JNM JINQUANG HUANG 0.00 8.00 0.00 8.00 D
Ironworker JNM CHUN F 0.00 8.00 0.00 8.00 D
Ironworker APP LLOYD GLOVER 0.00 8.00 0.00 8.00 D
Ironworker FOR RORY HOGAN 0.00 8.00 0.00 8.00 D
Ironworker APP JEREMY DOLMAN 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2084 WELDING MACHINE, MILLER 250 AMP No
000 800 000 0.0 []
2083 WELDING MACHINE, MILLER 250 AMP No
000 800 000 0.0 ]
2082 WELDING MACHINE, MILLER 250 AMP No
000 800 000 0.0 ]
*E0070562 WELDING EQUIPMENT No
000 800 000 0.00 ]
*E0010562 WELDING EQUIPMENT No
000 800 000 0.0 []
Tevqisi
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